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OL/NBPO WEEKLY REPORT - PERIOD ENDING 1 APRIL 1987

l. Progress Reports on Tasks Assigned by or of interest to
Senior Management:

The New Building Project Office, OL, will provide a tour of
the New Headquarters Building for the Deputy Director for Science
and Technology and the Associate Deputy Director for Science and
Technology on 24 April -198%7.

2. Major Events that Haye Occurred Durlng the Preceding Week:
OL tpetos thod
a.<After rush HOuE on 30 March 987, the inbound traffic

flow at the George Washington Memorial Parkway (GWMP) entrance was
changed to allow the Bid Package 4 contractor to begin construction
on the roadway inside the GWMP entrance.,,ﬁn Employee Bulletin
outlining the ant1c1pated constructlon be distributed this
week. 3

Divistenry-oOb7and-the-Bffice-of-Soculily.,

STAT

STAT

Declassified in Part - Sanitized Copy Approved for Release 2012/12/10 : CIA-RDP89-00063R000300280043-8



Declassified in Part - Sanitized Copy Approved for Release 2012/12/10 : CIA-RDP89-00063R000300280043-8
o r . “

»

865

Nl\

e. On 27 March 198%, the New Building Project Office, OL, met with
Facilities Management Division, OL; Security Equipment Support Division,
O0S; and Headquarters Security Division, 0S, to discuss the sequence of
events that will lead to the expansion of the existing alarm control
office. This expansion will provide alarm ports by 1 October ¥%87 for the
New Headquarters Building. | | STAT

f. On 27 March 1987, the New Building Project Office (NBPO), OL,
provided ten 8x10 color aerial photography prints of the Scattergood-Thorne
property to Information and Management Support Staff, OL. This photography

was taken on 3 March 1987. ‘ STAT
3. Jlpsceming-ByventsT
N1
On g%gfqut 1 April #98%, the Bid Package 4 Contractor willAremovej
ﬂ and replace e sidewalk in the bus stop area in front of the Headquarters

%@,}.‘;

building. The work will be accomplished in two stages so that half of the
sidewalk area will remain open to pedestrians. The project is expected to
take 30 days. This—effort—was—eoordinated-witirraciTitiesMaragement
Divistom;—OL. An article has been prepared describing this project for
inclusion in the OL Headquarters Logistics Notes. \ STAT

4. Management Activities and Concerns:

None.

STAT

Chief, New Building Project Office

D/OL
C/FMD/OL
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